
SECURITIES AND EXCHANGE COMMISSION 

[Release No. 34-106237; File No. 4-698] 

Notice of a Request for Exemption from Certain Provisions of the National Market 

System Plan Governing the Consolidated Audit Trail Related to the Recovery of Costs 

Incurred During Period 4 of the Financial Accountability Milestones Pursuant to Section 

36 of the Securities Exchange Act of 1934 and/or Rule 608(e) of Regulation NMS 

Thereunder, and Request for Comment 

September 1, 2026. 

On August 11, 2026, Consolidated Audit Trail, LLC (“CAT LLC”), on behalf of the 

Participants1 in the National Market System Plan Governing the Consolidated Audit Trail (“CAT 

NMS Plan” or “Plan”),2 submitted a letter (the “FAM 4 Exemption Request”)3 requesting that 

1 The twenty-eight Participants of the CAT NMS Plan are: 24X National Exchange LLC, BOX Exchange 
LLC, Cboe BYX Exchange, Inc., Cboe BZX Exchange, Inc., Cboe C2 Exchange, Inc., Cboe EDGA 
Exchange, Inc., Cboe EDGX Exchange, Inc., Cboe Exchange, Inc., Financial Industry Regulatory 
Authority, Inc., Investors Exchange LLC, Long-Term Stock Exchange, Inc., MEMX LLC, Miami 
International Securities Exchange LLC, MIAX Emerald, LLC, MIAX PEARL, LLC, MIAX Sapphire, 
LLC, Nasdaq GEMX, LLC, Nasdaq ISE, LLC, Nasdaq MRX, LLC, Nasdaq PHLX LLC, The Nasdaq 
Stock Market LLC, Nasdaq Texas, LLC, New York Stock Exchange LLC, NYSE American LLC, NYSE 
Arca, Inc., NYSE Texas, Inc., NYSE National, Inc., and Texas Stock Exchange LLC.  CAT LLC notes 
that, while this exemptive request represents the consensus of the Participants, individual Participants may 
not fully agree with every statement set forth in the exemptive request letter.   

2 The CAT NMS Plan is a national market system plan approved by the Commission pursuant to Section 
11A of the Securities Exchange Act of 1934 (“Exchange Act”) and the rules and regulations thereunder.  
See Securities Exchange Act Release No. 79318 (Nov. 15, 2016), 81 FR 84696 (Nov. 23, 2016) (“CAT 
NMS Plan Approval Order”).  The CAT NMS Plan is Exhibit A to the CAT NMS Plan Approval Order.  
See CAT NMS Plan Approval Order, 81 FR at 84943–85034.  The CAT NMS Plan functions as the limited 
liability company agreement of the jointly owned limited liability company formed under Delaware state 
law through which the Participants conduct the activities of the CAT (“Company”).  Each Participant is a 
member of the Company and jointly owns the Company on an equal basis.  The Participants submitted to 
the Commission a proposed amendment to the CAT NMS Plan on August 29, 2019, which they designated 
as effective on filing.  On August 29, 2019, the Participants replaced the CAT NMS Plan in its entirety with 
the limited liability company agreement of a new limited liability company, CAT LLC, which became the 
Company.  See Securities Exchange Act Release No. 87149 (Sept. 27, 2019), 84 FR 52905 (Oct. 3, 2019).  
The latest version of the CAT NMS Plan is available at https://catnmsplan.com/about-cat/cat-nms-plan.  
Unless otherwise noted, capitalized terms are used as defined in Rule 613, in the CAT NMS Plan, or in the 
FAM 4 Exemption Request. 

3 See letter from Participants to Vanessa Countryman, Secretary, Commission, dated August 11, 2026 (the 
“FAM 4 Exemption Request”).  The FAM 4 Exemption Request is included as an Appendix to this notice. 

Conformed to Federal Register version
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the Securities and Exchange Commission (“Commission” or “SEC”) use its exemptive authority 

under Section 36 of the Exchange Act4 and/or Rule 608(e) of Regulation NMS thereunder5 in 

connection with the recovery of certain costs incurred during the fourth and final Financial 

Accountability Milestone (“FAM 4”) of the Plan.  The Commission is publishing this notice to 

provide interested persons with an opportunity to comment. 

I. Background 

On July 18, 2012, the Commission adopted Rule 613 of Regulation NMS.6  The goal of 

Rule 613 was to create a modernized audit trail system – the CAT – that would provide 

regulators with timely access to a comprehensive set of trading data, thus enabling regulators to 

more efficiently and effectively analyze and reconstruct market events, monitor market behavior, 

conduct market analysis to support regulatory decisions, and perform surveillance, investigation, 

and enforcement activities.  On November 15, 2016, the Commission approved the CAT NMS 

Plan as the national market system plan required by Rule 613.  While Rule 6137 and the CAT 

NMS Plan contemplated that the costs of building the CAT may eventually be split between 

 
4  15 U.S.C. 78mm(a)(1).  Section 36(a)(1) of the Exchange Act gives the Commission the authority to 

exempt any person, security or transaction or any class or classes of persons, securities or transactions, 
conditionally or unconditionally, from any Exchange Act provision or any rule or regulation thereunder by 
rule, regulation or order, to the extent that the exemption is necessary or appropriate in the public interest 
and consistent with the protection of investors. 

5  17 CFR 242.608(e).  Rule 608(e) provides that “[t]he Commission may exempt from the provisions of this 
section, either unconditionally or on specified terms and conditions, any self-regulatory organization, 
member thereof, or specified security, if the Commission determines that such exemption is consistent with 
the public interest, the protection of investors, the maintenance of fair and orderly markets and the removal 
of impediments to, and perfection of the mechanisms of, a national market system.” 

6  See Securities Exchange Act Release No. 67457 (July 18, 2012), 77 FR 45722 (Aug. 1, 2012) (“Rule 613 
Adopting Release”); 17 CFR 242.613. 

7  See Rule 613(a)(1)(vii)(D) (requiring the CAT NMS Plan to address “[h]ow the plan sponsors propose to 
fund the creation, implementation, and maintenance of the consolidated audit trail, including the proposed 
allocation of such estimated costs among the plan sponsors, and between the plan sponsors and members of 
the plan sponsors”). 
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Industry Members8 and the Participants,9 during the development and implementation stages of 

the CAT, the Participants fully funded the historical costs associated with building the CAT 

through non-interest-bearing loans.10  On September 9, 2019, after significant delays in the 

development and implementation of the CAT where the Participants had met neither the 

deadlines set forth in the CAT NMS Plan11 nor their own proposed extensions of those 

deadlines,12 the Commission proposed to amend the CAT NMS Plan to include provisions 

designed to increase operational transparency surrounding the implementation process and the 

Participants’ financial accountability for the timely completion of the CAT.13  On May 15, 2020, 

the Commission approved the FAM Proposal and amended the CAT NMS Plan to require the 

Participants to develop a complete implementation plan containing a detailed timeline with 

 
8  “Industry Member” means “a member of a national securities exchange or a member of a national 

securities association.” See CAT NMS Plan, Article I, Section 1.1. 
9  See Rule 613 Adopting Release at 45795 (“[A]lthough the plan sponsors likely would initially incur the 

costs to establish and fund the central repository directly, they may seek to recover some or all of these 
costs from their members.”).  See, e.g., Rule 613(a)(1)(vii)(D) of Regulation NMS under the Exchange Act. 

10  See, e.g., Securities Exchange Act Release No. 100938 (Sept. 5, 2024), 89 FR 73802, 73803 (Sept. 11, 
2024) (“Example Historical CAT Costs Fee Filing”) (providing an example Participant fee filing discussing 
the loans for the historical CAT costs).  

11  The CAT NMS Plan established deadlines related to the implementation of critical CAT functionality, 
including (1) the requirement that the Participants begin recording and reporting data by November 15, 
2017, and (2) the requirement that each Participant require Industry Members and Small Industry Members 
to begin reporting data by November 15, 2018 and November 15, 2019, respectively.  See CAT NMS Plan, 
supra note 2, at Section 6.7(a).  The Participants requested an exemption extending these deadlines.  The 
Commission did not grant this request.  See, e.g., Statement on Status of the Consolidated Audit Trail (Aug. 
27, 2018), https://www.sec.gov/news/public-statement/tm-status-consolidated-audit-trail (stating that the 
Participants requested an exemption to commence Participant reporting on November 15, 2018 and 
Industry Member reporting on November 15, 2019).  Although the Participants began reporting some 
transaction data to the Central Repository on November 15, 2018, the Participants acknowledged that not 
all of the required functionality had been implemented.  See CAT NMS Announces Initiation of Reporting 
to the Consolidated Audit Trail (Nov. 16, 2018), https://www.catnmsplan.com/wp-
content/uploads/2018/11/Press-Release-CAT-Launchfinal.pdf.   

12  See Securities Exchange Act Release No. 86901 (Sept. 9, 2019), 84 FR 48458, 48458–461 (Sept. 13, 2019) 
(“FAM Proposal”) (discussing the various deadlines missed by the Participants). 

13  Id. 
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objective milestones to achieve full CAT implementation.14  Accordingly, the Participants 

developed and implemented Section 11.6 (Funding Incentives for Post-Amendment Expenses) of 

the CAT NMS Plan to establish a four phased implementation schedule, as well as funding 

penalties in the event that their chosen deadlines for the phased implementation schedule were 

missed—the four Financial Accountability Milestones (“FAMs”).  Section 11.6 of the CAT 

NMS Plan requires the four FAMs to be met by certain deadlines in order for the Participants to 

recover the full amount of any fees established by the Operating Committee, or implemented by 

the Participants, to recover a portion of Post-Amendment Expenses15 from Industry Members 

(“Post-Amendment Industry Member Fees”) and imposed penalties on what could be recovered 

if a deadline was missed.16   

The Participants stated that FAM 4—Full Implementation of CAT NMS Plan 

Requirements—requires the completion of the Customer and Account Information System 

(“CAIS”), among other things, and is defined as: 

the point at which the Participants have satisfied all of their obligations to build and 

implement the CAT, such that all CAT system functionality required by Rule 613 

and the CAT NMS Plan has been developed, successfully tested, and fully 

implemented at the initial Error Rates specified by Section 6.5(d)(i) or less, 

 
14  See Securities Exchange Act Release No. 88890 (May 15, 2020), 85 FR 31322 (May 22, 2020) (“Financial 

Accountability Milestones Release”); See also, CAT NMS Plan, supra note 2, at Section 11.6. 
15  “Post-Amendment Expenses” are defined as “all fees, costs, and expenses (including legal and consulting 

fees, costs, and expenses) incurred by or for the Company in connection with the development, 
implementation, and operation of the CAT from the effective date of this Section until such time as Full 
Implementation of CAT NMS Plan Requirements has been achieved.”  Section 11.6 of the CAT NMS Plan. 

16  The Participants stated that the first three FAMs, including full implementation of the transactional 
database, were completed by the deadlines set forth in the Plan.  See FAM 4 Exemption Request, supra 
note 3, at 6.  Indeed, beginning in 2024, the Participants have sought to fully recover the expenses of the 
first three FAMs and other historical costs from Industry Members by implementing a Historical CAT 
Assessment in CAT fee filings.  See, e.g., the Example Historical CAT Costs Fee Filing, supra note 10. 
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including functionality that efficiently permits the Participants and the Commission 

to access all CAT Data required to be stored in the Central Repository pursuant to 

Section 6.5(a), including Customer Account Information, Customer-ID, Customer 

Identifying Information, and Allocation Reports, and to analyze the full lifecycle 

of an order across the national market system, from order origination through order 

execution or order cancellation, including any related allocation information 

provided in an Allocation Report. This Financial Accountability Milestone shall be 

considered complete as of the date identified in a Quarterly Progress Report 

meeting the requirements of Section 6.6(c).17 

Section 11.6(a)(i)(D) of the CAT NMS Plan sets forth the target deadline for FAM 4 of 

December 30, 2022.  It states that: 

[t]he Participants will be entitled to collect the full amount of: . . . (D) Any Post-

Amendment Industry Member Fees established or implemented to recover the Post-

Amendment Expenses incurred from the date immediately following the 

achievement of Full Availability and Regulatory Utilization of Transactional 

Database Functionality to the date of Full Implementation of CAT NMS Plan 

Requirements (“Period 4”), so long as such date is no later than December 30, 2022.   

Section 11.6(a)(iii) of the CAT NMS Plan sets forth the penalty for missing the target deadline of 

December 30, 2022.  It states that: 

The amount of Post-Amendment Industry Member Fees that the Participants are 

entitled to collect for Periods 2, 3, and 4 will be reduced according to the following 

schedule if the Participants miss the deadline set forth for that Period: 

 
17  Section 1.1 of the CAT NMS Plan. 
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(A)  By 25% if the Participants miss the deadline set forth in Section 

11.6(a)(i)(B)-(D) by less than 90 days; 

(B)  By 50% if the Participants miss the deadline set forth in Section 

11.6(a)(i)(B)-(D) by 90 days or more, but less than 180 days; 

(C)  By 75% if the Participants miss the deadline set forth in Section 

11.6(a)(i)(B)-(D) by 180 days or more, but less than 270 days; and 

(D)  By 100% if the Participants miss the deadline set forth in Section 

11.6(a)(i)(B)-(D) by 270 days or more. 

The Participants stated that under Section 1.1 of the CAT NMS Plan, a FAM is considered 

complete as of the date identified in the Participants’ Quarterly Progress Reports (“QPRs”), and 

that due to the need to address certain technical defects associated with CAIS, Full 

Implementation of CAT NMS Plan Requirements was completed on July 15, 2024.18  Because 

July 15, 2024 was more than 270 days beyond FAM 4’s December 30, 2022 deadline, under the 

schedule set forth in Section 11.6(a)(iii), the amount of Post-Amendment Industry Member Fees 

that the Participants could collect for FAM 4 would be reduced by 100%.   

II. Summary of the FAM 4 Exemption Request 

The Participants requested exemptive relief from this 100% reduction penalty, as they 

stated that various other factors should be taken into consideration.19  Specifically, the 

Participants stated that they, through CAT LLC, seek exemptive relief to allow for the recovery 

of non-CAIS FAM 4 costs from Industry Members.  The Participants also requested an 

 
18  See FAM 4 Exemption Request, supra note 3, at 7.  See also, Q2 & Q3 2024 Quarterly Progress Report 

(July 29, 2024), https://www.catnmsplan.com/sites/default/files/2024-07/CAT_Q2-and-Q3-2024-QPR.pdf 
(indicating that Full Implementation of CAT NMS Plan Requirements was completed as of July 15, 2024). 

19  See FAM 4 Exemption Request, supra note 3, at 7.   

https://www.catnmsplan.com/sites/default/files/2024-07/CAT_Q2-and-Q3-2024-QPR.pdf
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exemption from Sections 11.3(b)(i)(D)(I) and 11.3(f) of the CAT NMS Plan, which would allow 

for a shortened historical recovery period or relief from the March 31, 2028 deadline to recover 

Historical CAT Costs. 

The Participants stated that the requested exemptive relief is “necessary or appropriate in 

the public interest, and is consistent with the protection of investors,”20 and is “consistent with 

the public interest, the protection of investors, the maintenance of fair and orderly markets and 

the removal of impediments to, and perfection of the mechanisms of, a national market 

system,”21 because it would prevent “an excessive and grossly disproportionate” penalty from 

being imposed in connection with FAM 4.22  The Participants stated that, in spite of what they 

believe to be the limited nature of the delay in FAM 4 CAIS implementation, FAM 4 would 

prevent the recovery of any CAT costs incurred by CAT LLC during Period 4—including any 

costs related to the ongoing, successful operation of the transactional database that was 

completed on time.23  The Participants further stated that such a result would not be a reasonable 

or equitable application of the financial accountability provisions adopted by the Commission.24 

The Participants stated that FAM 4 required the completion of a novel and separate 

system for the submission of customer and account data known as CAIS, among other 

requirements, and established a target deadline of December 30, 2022.25  The Participants stated 

that although the CAT NMS Plan requirements related to the transactional database were 

implemented prior to FAM 4, certain technical aspects of the CAIS database were not completed 

 
20  15 U.S.C. 78mm(a)(1). 
21  17 CFR 242.608(e). 
22  See FAM 4 Exemption Request, supra note 3, at 2.   
23  Id. 
24  Id.  
25  Id. at 3. 
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until July 15, 2024.26  The Participants stated that during Period 4 (from January 1, 2022 through 

July 15, 2024), total CAT costs were $490,151,144, and these costs were funded by the 

Participants through voluntary, interest-free loans provided to CAT LLC.27  The Participants 

stated that total costs incurred during Period 4 fall into three categories: (1) expenses incurred 

during FAM 4 related to the transactional database; (2) expenses incurred during FAM 4 related 

to CAIS; and (3) other operating costs incurred during FAM 4, largely comprised of fees for 

legal, consulting, and accounting support.28  The Participants further stated that based on the 

current funding model, which allocates two-thirds of CAT costs to Industry Members and one-

third of CAT costs to Participants, the application of the 100% penalty under FAM 4 would 

prevent the Participants’ recovery of $326,767,429 from Industry Members.29  The Participants 

stated that, unrelated to the CAIS delay, throughout Period 4 (January 1, 2022 through July 15, 

2024), CAT LLC continued to operate the transactional database, incurring $364,219,549 in 

related technology costs and $26,624,090 in other CAT LLC operating costs—separate and apart 

from any CAIS-related costs.30  In addition, the Participants stated that during Period 4, CAT 

LLC incurred CAIS-related costs of $99,307,505, or approximately 20% of overall Period 4 

costs of $490,151,144.31  The Participants provided the following chart, which outlines the FAM 

 
26  See Q2 & Q3 2024 Quarterly Progress Report (July 29, 2024), 

https://www.catnmsplan.com/sites/default/files/2024-07/CAT_Q2-and-Q3-2024-QPR.pdf (indicating that 
Full Implementation of CAT NMS Plan Requirements was completed as of July 15, 2024). 

27  See FAM 4 Exemption Request, supra note 3, at 7. 
28  Id. 
29  Id. at 8. 
30  Id. at 3. 
31  Id. at 8. 

https://www.catnmsplan.com/sites/default/files/2024-07/CAT_Q2-and-Q3-2024-QPR.pdf
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4 costs that would otherwise be recoverable by Participants from Industry Members under the 

current CAT funding model.32 
 

FAM 4 Costs 2/3 Recovery 
Per CAT 

Funding Model 
FINRA CAT Technology Costs 
– Non-CAIS 

$364,219,549 $242,813,033 

FINRA CAT Technology Costs 
– CAIS  

$99,307,505 $66,205,003 

Other Operating Costs  $26,624,090 $17,749,393 
TOTAL FAM 4 COSTS $490,151,144 $326,767,429 

 
The Participants stated that this $490 million total excludes remediation costs incurred by 

FINRA CAT relating to the delayed implementation of CAIS, and that FINRA CAT is 

prohibited from passing through remediation costs associated with the CAIS implementation to 

CAT LLC.33  The Participants stated that absent exemptive relief, they would bear the full 

burden of $490,151,144 of Period 4 costs.34   

The Participants stated that, based on the current funding model, which allocates two-

thirds of CAT costs to Industry Members and one-third of CAT costs to Participants, the 

requested relief would permit the recovery of $260,562,426.35  The Participants provided the 

following chart, which gives a breakdown of the FAM 4 amounts that would be anticipated in a 

subsequent Historical CAT Assessment, should the Commission grant this exemptive request.36 

 
32  Id. 
33  See FAM 4 Exemption Request, supra note 3, at 8. 
34  Id. 
35  Id. 
36  Id. 
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FAM 4 Costs 2/3 Recovery 

Per CAT 
Funding Model 

Anticipated 2/3 
Recovery 
Per CAT 

Funding Model 
if Exemption 

Granted 
FINRA CAT Technology Costs 
– Non-CAIS 

$364,219,549 $242,813,033 $242,813,033 

FINRA CAT Technology Costs 
– CAIS  

$99,307,505 $66,205,003 --- 

Other Operating Costs  $26,624,090 $17,749,393 $17,749,393 
TOTAL FAM 4 COSTS $490,151,144 $326,767,429 $260,562,426 

 The Participants stated that the exemptive relief should be granted because the vast 

majority of Period 4 costs related to the operation of the transactional database, which was fully 

implemented by December 31, 2021, and was fully operational during the entirety of Period 4.37  

The Participants stated that during the period when certain aspects of CAIS were delayed, the 

Commission acknowledged that “CAT is now operational and serves as a critical market 

oversight tool,” and that “CAT has also contributed to the Commission’s enforcement and 

regulatory work.”38  The Participants provided the examples of the Commission relying on CAT 

data in December 2022 to uncover a multi-year front-running scheme that generated at least $47 

million in illegal trading profits,39 and using CAT data in conducting the economic analyses for a 

 
37  Id. at 9. 
38  Id. (citing American Securities Association; Citadel Securities LLC v. Securities and Exchange 

Commission, Brief for Respondent Securities and Exchange Commission at 19 (11th Cir. Apr. 15, 2024)). 
39  See FAM 4 Exemption Request, supra note 3, at 9.  See also Press Release, SEC Charges Financial 

Services Professional and Associate in $47 Million Front-Running Scheme (Dec. 14, 2022) 
https://www.sec.gov/newsroom/press-releases/2022-228 (stating that SEC staff analyzed CAT data to 
uncover defendant’s allegedly fraudulent trading and to identify how he profited by repeatedly front-
running large trades by the other defendant’s employer). 

https://www.sec.gov/newsroom/press-releases/2022-228
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package of market structure rule proposals.40  The Participants stated that the Commission 

adopted the FAMs with the goal of seeking to ensure that the Participants acted diligently while 

building the CAT and sought to encourage the timely development of the CAT by reducing the 

Participants’ potential recovery of CAT costs in the event of delays.41  The Participants stated 

that the transactional database was successfully completed on time and in accordance with the 

FAM deadlines, and thus the central premise underlying the FAMs—i.e., that missed deadlines 

“prevent regulators and market participants from reaping the regulatory benefits of the CAT”42—

was absent with regard to the transactional database.43  Therefore, the Participants stated, 

denying recovery of all Period 4 costs, the vast majority of which were attributed to the ongoing 

operation of the transactional database, would be an unfair and inequitable result.44  

In addition, the Participants stated that when the Commission adopted the FAMs, it could 

not have reasonably envisioned imposing a strict liability $326 million FAM 4 penalty for CAIS-

related defects while the transactional database remained fully operational and in active 

 
40  See FAM 4 Exemption Request, supra note 3, at 9.  See also Regulation Best Execution, Exchange Act 

Release No. 96496 (Dec. 14, 2022), 88 FR 5440, 5499 n.422 (Jan. 27, 2023) (“[t]his analysis used CAT 
data to examine the execution quality of marketable orders in NMS Common stocks and ETFs that 
belonged to accounts with a CAT account type of ‘Individual Customer’ and that originated from a broker-
dealer MPID that originated orders from 10,000 or more unique ‘Individual Customer’ accounts during 
January 2022.”); Order Competition Rule, Exchange Act Release No. 96495 (Dec. 14, 2022), 88 FR 128, 
150 n.194 (Jan. 3, 2023) (“[t]he proposed level is supported by an analysis of the distribution of order 
activity across accounts reported to the Consolidated Audit Trail as being held for the benefit of an 
‘Individual Customer’ for the first six months of 2022.”); Minimum Pricing Increments, Access Fees, and 
Transparency of Better Priced Orders, Exchange Act Release No. 96494 (Dec. 14, 2022), 87 FR 80266, 
80334 n.625 (Dec. 29, 2022) (“[t]his estimate [of the number of broker-dealers with order entry systems] is 
obtained using consolidated audit trail data ‘CAT’ [sic] data from the month of June 2022.”); Disclosure of 
Order Information, Exchange Act Release No. 96493 (Dec. 14, 2022), 88 FR 3786, 3791 n.86 (Jan. 20, 
2023) (“[a]nalysis of Consolidated Audit Trail (‘CAT’) data from the first five months of 2022 found that 
wholesalers provide different execution quality to different retail brokers, and in particular that broker-
dealers with higher average selection risk systematically receive higher effective spreads and lower price 
improvement than broker-dealers with lower adverse selection risk.”). 

41  Id. at 10. 
42  Financial Accountability Milestones Release at 31335.   
43  See FAM 4 Exemption Request, supra note 3, at 10. 
44  Id. 
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regulatory use.45  The Participants stated that the delayed technical aspects of CAIS did not 

affect the overall utility of the transactional database, which was fully operational throughout 

Period 4.46  The Participants stated that based on the successful completion of the transactional 

database, the Commission approved the retirement of OATS, which was supported by Industry 

Members.47  The Participants further stated that neither the Commission nor the Participants 

anticipated such an excessive and disproportionate penalty would be possible when the FAMs 

were adopted, and that it would be inequitable for the Commission to impose a $326 million 

penalty tied to the completion of CAIS when the Commission later determined—only after the 

costs had already been incurred—that CAIS should no longer exist as originally conceived when 

the Commission established FAM 4.48   

The Participants stated that, when adopting the FAMs, the Commission expressly 

highlighted its general exemptive authority, suggesting that the availability of exemptive relief 

was a material consideration in adopting the FAMs.49  The Participants stated that the 

unforeseeable nature of an excessively large reduction in recoverable costs resulting from the 

delay in certain limited aspects of one part of the CAT system is exactly the type of circumstance 

 
45  See FAM 4 Exemption Request, supra note 3, at 4. 
46  Id. 
47  Id.  See also, e.g., Letter from Ellen Greene, Managing Director, Equity & Options Market Structure, 

SIFMA, to Vanessa Countryman, Secretary, Commission (Sept. 24, 2020) (“The elimination of duplicative 
systems is one of the CAT’s most critical issues, and we support FINRA’s proposal to eliminate the 
reporting rules for the OATS.”); William J. Leahey, Head of Regulatory Compliance, Refinitiv, to Vanessa 
Countryman, Secretary, Commission (Sept. 22, 2020) (advocating for the “urgent decommissioning of 
OATS”). 

48  Id.  See also Exchange Act Release No. 102386 (Feb. 10, 2025), 90 FR 9642, 9644-45 (Feb. 14, 2025) 
(“CAIS Exemption Order”) (concluding that “the regulatory benefit of collecting the names, addresses and 
years of birth for natural persons reported with transformed SSNs no longer justifies the associated risks”); 
Exchange Act Release No. 104586 (Jan. 13, 2026), 91 FR 2164 (Jan. 16, 2026) (“CAIS Amendment 
Approval Order”). 

49  See FAM 4 Exemption Request, supra note 3, at 10. 
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that warrants the use of the Commission’s exemptive authority.50  The Participants stated when 

the SEC proposed the FAMs, both the Participants and Industry Members “recommended that 

the Commission adopt a more flexible approach that could account for the possibility of 

reasonable delays to CAT implementation”51 without giving rise to financial penalties.52  The 

Participants summarized sections from the Financial Information Forum (“FIF”), Securities 

Industry and Financial Markets Association (“SIFMA”), and Fidelity Capital Markets comment 

letters on the Financial Accountability Milestones Release suggesting that the Commission 

should allow for flexibility with the milestone dates and financial penalties, taking into account 

reasonable delays and unforeseen circumstances.53  In their own comment letter on the Financial 

Accountability Milestones Release, the Participants stated that “the Commission and all market 

participants would benefit from a more flexible approach in which the Commission would assess 

the appropriateness of the recovery of Post-Amendment Industry Member Fees in the context of 

particular facts and circumstances in the event of a delay in meeting such a Milestone.”54  The 

Participants stated that in Financial Accountability Milestones Release, the Commission noted “it 

 
50  Id. at 11. 
51  See Financial Accountability Milestones Release at 31335 (summarizing comments regarding the 

possibility of reasonable delays to CAT implementation). 
52  See FAM 4 Exemption Request, supra note 3, at 11.   
53  Id.  See also, Financial Accountability Milestones Release at 31332.  See Letter from Christopher Bok, 

Director, Financial Information Forum, to Vanessa Countryman, Secretary, Commission, dated October 28, 
2019 (“FIF Letter”), at 4, https://www.sec.gov/comments/s7-13-19/s71319-6355358-196251.pdf.  See 
Letter from Theodore R. Lazo, Managing Director & Associate General Counsel, and Ellen Greene, 
Managing Director, Financial Services Operations, Securities Industry and Financial Markets Association, 
to Vanessa Countryman, Secretary, Commission, dated October 28, 2019 (“SIFMA Letter”), at 2, 
https://www.sec.gov/comments/s7-13-19/s71319-6366765-195937.pdf.  See Letter from Thomas Tesauro, 
President, Fidelity Capital Markets, to Vanessa Countryman, Secretary, Commission, dated October 28, 
2019 (“Fidelity Letter”), at 5, https://www.sec.gov/comments/s7-13-19/s71319-6357608-196387.pdf. 

54  See FAM 4 Exemption Request, supra note 3, at 11.  See also, Financial Accountability Milestones Release 
at 31335 n.168.  See Letter from Michael Simon, CAT NMS Plan Operating Committee Chair, to Vanessa 
Countryman, Secretary, Commission, dated October 28, 2019 (“Participant Letter”), at 10, 
https://www.sec.gov/comments/s7-13-19/s71319-6357609-196389.pdf. 

https://www.sec.gov/comments/s7-13-19/s71319-6355358-196251.pdf
https://www.sec.gov/comments/s7-13-19/s71319-6366765-195937.pdf
https://www.sec.gov/comments/s7-13-19/s71319-6357608-196387.pdf
https://www.sec.gov/comments/s7-13-19/s71319-6357609-196389.pdf
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is sensitive to the concerns expressed by commenters,”55 that it has “authority to grant exemptive 

relief from any requirement associated with a particular Financial Accountability Milestone,” 

and that “this ability, in particular, should alleviate the Participants’ concerns regarding the 

potential impact of unforeseeable or reasonable delays.”56  The Participants stated that this is the 

type of circumstance that warrants exemptive relief.  The Participants stated that, in the past, they 

submitted three exemptive requests seeking full recovery of FAM 4 costs, but the Commission 

has not acted on those requests. 57  The Participants distinguished this request for exemptive 

relief by stating that this request relates to the recovery of non-CAIS FAM 4 costs.58  The 

Participants stated that this circumstance—where certain technical defects with a single 

component of the larger CAT system would preclude recovery of $326 million in reasonably 

incurred costs, the vast majority of which were attributed to the ongoing operation of the 

transactional database—represents exactly the sort of scenario the Commission recognized in 

adopting the FAMs where it would be appropriate to exercise its exemptive authority.59 

In addition, the Participants stated that the Commission has consistently reaffirmed that 

both the Participants and Industry Members should share in the costs of the CAT.60  The 

Participants stated that all industry participants—the Commission, Participants, and Industry 

Members—benefitted from the regulatory oversight afforded by a fully operational CAT that 

was used in surveillance, enforcement, and rulemaking throughout Period 4.61  The Participants 

 
55  Financial Accountability Milestones Release at 31335.   
56  Id.  See also, FAM 4 Exemption Request, supra note 3, at 12.   
57  Id.  See also, letters from Michael Simon, CAT NMS Plan Operating Committee Chair, to Vanessa 

Countryman, Secretary, Commission, dated June 30, 2022, November 22, 2022, and May 22, 2023. 
58  See FAM 4 Exemption Request, supra note 3, at 12. 
59   Id. at 13. 
60  Id. at 12. 
61   Id. at 13. 
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stated that Industry Members would be unjustly enriched by FAM 4 absent exemptive relief 

because the Participants would bear the full burden of $490 million in reasonably incurred FAM 

4 costs.62  Additionally, the Participants stated that the vast majority of FAM 4 costs were cloud 

hosting fees and Plan Processor operating fees associated with the development and operation of 

the transactional database, which was fully operational throughout Period 4.63  The Participants 

stated that any such penalty would overlook the specific intent expressed in Rule 613 that the 

Participants and Industry Members are to share in the costs of CAT.64   

For these reasons, the Participants stated that they requested, through CAT LLC, that the 

Commission provide exemptive relief from the provisions in Section 11.6(a)(i)(D) and (iii) 

limiting the collection of the full amount of any Post-Amendment Industry Member Fees 

established or implemented to recover the Post-Amendment Expenses incurred from the date 

immediately following the achievement of Full Availability and Regulatory Utilization of 

Transactional Database Functionality to the date of Full Implementation of CAT NMS Plan 

Requirements with respect to the $390,843,639 in non-CAIS FAM 4 costs described above.65  

The Participants stated that with such exemptive relief, based on the existing funding model, 

CAT LLC would anticipate seeking recovery of $260,562,426 in costs related to FAM 4 from 

Industry Members via a Historical CAT Assessment (i.e., two-thirds of $390,843,639).66   

The Participants further stated that in order to facilitate the recovery of historical CAT 

costs pursuant to the funding model under the CAT NMS Plan, the Operating Committee is 

 
62  Id.  
63  Id.  
64  See FAM 4 Exemption Request, supra note 3, at 13. 
65  Id. 
66  Id. 
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required to reasonably establish the length of the Historical Recovery Period used in calculating 

each Historical Fee Rate based upon the amount of the Historical CAT Costs to be recovered by 

the Historical CAT Assessment, and to describe the reasons for its length.67  Section 

11.3(b)(i)(D)(I) of the CAT NMS Plan states that the Historical Recovery Period used in 

calculating the Historical Fee Rate may not be less than 24 months or more than five years.68  

However, Section 11.3(f) of the CAT NMS Plan would prohibit the billing of Historical CAT 

Assessments after March 31, 2028, which is less than 24 months from the date of this request.69  

Accordingly, the Participants stated that a shortened historical recovery period or relief from the 

March 2028 deadline is necessary to effectuate the requested relief.70   

In order to establish a Historical CAT Assessment to recover the FAM 4 costs 

contemplated by the requested relief prior to the March 31, 2028 deadline, the Participants 

requested an exemption from Section 11.3(b)(i)(D)(I) of the CAT NMS Plan to allow for a 

historical recovery period of one year.71  The Participants represented that using a historical 

recovery period shorter than two years would continue to result in a reasonable fee rate, as CAT 

LLC currently estimates, based on the recovery of $260,562,426 and based on recent executed 

equivalent share volumes, the estimated fee rate would be approximately $0.000022 for a one-

year recovery period.72  The Participants stated that this is comparable to the fee rates previously 

charged for Prospective CAT Fees and Historical CAT Assessments.73   

 
67  Id.  See also, Section 11.3(b)(i)(D)(I) and Section 11.3(b)(iii)(B)(II) of the CAT NMS Plan. 
68  See FAM 4 Exemption Request, supra note 3, at 13. 
69  Id.  
70  Id.  
71  Id. 
72  See FAM 4 Exemption Request, supra note 3, at 14.   
73  Id. See also CAT Fee Alerts, https://www.catnmsplan.com/cat-fee-alerts. 
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III. Request for Comment

We request and encourage any interested person to submit written data, views, 

arguments, and comments regarding the FAM 4 Exemption Request, including whether the 

Commission should grant the request. 

Comments should be received on or before October 5, 2026.  Comments may be 

submitted by any of the following methods: 

Electronic Comments: 

• Use the Commission’s internet comment form (http://www.sec.gov/rules/sro.shtml); or

• Send an email to rule-comments@sec.gov.  Please include File Number 4-698 (CAT

FAM 4 Exemption Request) on the subject line.

Paper Comments: 

• Send paper comments to Secretary, Securities and Exchange Commission, 100 F Street,

NE, Washington, DC 20549-1090.

http://www.sec.gov/rules/sro.shtml
mailto:rule-comments@sec.gov
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All submissions should refer to File Number 4-698 (CAT FAM 4 Exemption Request).  This file 

number should be included on the subject line if email is used.  To help the Commission process 

and review your comments more efficiently, please use only one method.  The Commission will 

post all comments on the Commission’s internet website (http://www.sec.gov/rules/sro.shtml).  

Do not include personal identifiable information in submissions; you should submit only 

information that you wish to make available publicly.  We may redact in part or withhold 

entirely from publication submitted material that is obscene or subject to copyright protection.   

For further information, you may contact David Hsu, Office of Market Supervision, 

Division of Trading and Markets, at (202) 551-5500, Securities and Exchange Commission, 100 

F Street, NE, Washington, DC 20549. 

By the Commission. 

 

Sherry R. Haywood, 

Assistant Secretary. 

 

Note: The following appendix containing the FAM 4 Exemption Request will not appear in the 

Federal Register. 
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Appendix: The FAM 4 Exemption Request for an exemption pursuant to section 36 of the 
Exchange Act. 

 



 

August 11, 2026 

VIA EMAIL (tradingandmarkets@sec.gov) 

Ms. Vanessa Countryman 
Secretary 
Securities and Exchange Commission 
100 F Street, NE 
Washington, DC 20549-1090 

Re: Request for Exemption from Certain Provisions of the National Market System Plan 
Governing the Consolidated Audit Trail Related to the Recovery of Costs Incurred 
During Period 4 of the Financial Accountability Milestones 

Dear Ms. Countryman: 

Consolidated Audit Trail, LLC (“CAT LLC”), on behalf of the Participants1 in the 
National Market System Plan Governing the Consolidated Audit Trail (“CAT NMS Plan” or 
“Plan”)2 respectfully requests that the Securities and Exchange Commission (“Commission” or 
“SEC”) use its exemptive authority under Section 36 of the Securities Exchange Act of 1934 
(“Exchange Act”)3 and/or Rule 608(e) of Regulation NMS under the Exchange Act4 in 
connection with the recovery of certain costs incurred during the fourth and final Financial 
Accountability Milestone (“FAM 4”) of the Plan.  CAT LLC seeks exemptive relief to allow for 
the recovery of non-Customer and Account Information System (“CAIS”) FAM 4 costs.  The 
Participants believe that the requested exemptive relief is “necessary or appropriate in the public 
interest, and is consistent with the protection of investors,”5 and is “consistent with the public 
interest, the protection of investors, the maintenance of fair and orderly markets and the removal 

 
1  The twenty-eight Participants of the CAT NMS Plan are: 24X National Exchange LLC, BOX Exchange 
LLC, Cboe BYX Exchange, Inc., Cboe BZX Exchange, Inc., Cboe C2 Exchange, Inc., Cboe EDGA Exchange, Inc., 
Cboe EDGX Exchange, Inc., Cboe Exchange, Inc., Financial Industry Regulatory Authority, Inc., Investors 
Exchange LLC, Long-Term Stock Exchange, Inc., MEMX LLC, Miami International Securities Exchange LLC, 
MIAX Emerald, LLC, MIAX PEARL, LLC, MIAX Sapphire, LLC, Nasdaq GEMX, LLC, Nasdaq ISE, LLC, 
Nasdaq MRX, LLC, Nasdaq PHLX LLC, The Nasdaq Stock Market LLC, Nasdaq Texas, LLC, New York Stock 
Exchange LLC, NYSE American LLC, NYSE Arca, Inc., NYSE Texas, Inc., NYSE National, Inc., and Texas Stock 
Exchange LLC.  CAT LLC notes that, while this exemptive request represents the consensus of the Participants, 
individual Participants may not fully agree with every statement set forth in this letter. 
2  The Limited Liability Company Agreement of Consolidated Audit Trail, LLC is the CAT NMS Plan.  
Unless otherwise noted, capitalized terms are used as defined in Rule 613, in the CAT NMS Plan, or in this letter. 
3  See 15 U.S.C. § 78mm(a)(1), which provides, in relevant part, that the “Commission, by rule, regulation, or 
order, may conditionally or unconditionally exempt any person, security, or transaction, or any class or classes of 
persons, securities, or transactions, from any provision or provisions of this title or of any rule or regulation 
thereunder, to the extent that such exemption is necessary or appropriate in the public interest, and is consistent with 
the protection of investors.” 
4  17 C.F.R. § 242.608(e), which provides that “[t]he Commission may exempt from the provisions of this 
section, either unconditionally or on specified terms and conditions, any self-regulatory organization, member 
thereof, or specified security, if the Commission determines that such exemption is consistent with the public 
interest, the protection of investors, the maintenance of fair and orderly markets and the removal of impediments to, 
and perfection of the mechanisms of, a national market system.” 
5  15 U.S.C. § 78mm(a)(1). 
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of impediments to, and perfection of the mechanisms of, a national market system,”6 because it 
would prevent an excessive and grossly disproportionate penalty from being imposed in 
connection with FAM 4, which would not be a reasonable or equitable application of the 
financial accountability provisions adopted by the Commission. 

The Commission imposed on the Participants the obligation to build the CAT pursuant to 
Rule 613.  Rule 613 and the CAT NMS Plan provide that the substantial costs to build and 
operate the CAT are to be shared by the Participants and Industry Members.7  Historically, the 
Participants funded 100% of CAT costs through voluntary, interest-free loans, based on the 
understanding that Industry Members would eventually bear a portion of those historical costs.  
In May 2020, the Commission adopted amendments to the CAT NMS Plan establishing target 
deadlines for four Financial Accountability Milestones (“FAMs”) and financial penalties for 
missed deadlines, and preventing the Participants from establishing any fee pursuant to the CAT 
NMS Plan to recover historical costs until the Participants completed FAM 4.8  The first three 
FAMs, relating to the completion of the transactional database, were completed on time.9  In 
light of the successful completion of the transactional database, FINRA’s Order Audit Trail 
System (“OATS”) was retired effective September 1, 2021.10  In 2024, Participant fee filings 
implementing a Historical CAT Assessment designed to recover from Industry Members certain 
historical costs incurred through completion of the first three FAMs became immediately 
effective.  The vast majority of these costs relate to cloud hosting fees and Plan Processor 
operating fees associated with the development and operation of the transactional database. 

 
6  17 C.F.R. § 242.608(e). 
7  See, e.g., Rule 613(a)(1)(vii)(D), 17 C.F.R. § 242.613(a)(1)(vii)(D) (discussing how the CAT NMS Plan 
shall discuss the proposed allocation of estimated costs among the plan sponsors, and between the plan sponsors and 
members of the plan sponsors); CAT NMS Plan at Section 11.1(c) (providing that the Operating Committee shall 
“take into account fees, costs and expenses . . . incurred by the Participants on behalf of the Company . . . and such 
fees, costs and expenses shall be fairly and reasonably shared among the Participants and Industry Members”); 
Exchange Act Release No. 105003 (Mar. 16, 2026), 91 Fed. Reg. 13410, 13421-22 (Mar. 19, 2026) (“The CAT 
NMS Plan contemplates that the costs of the CAT are to be allocated between the Participants and Industry 
Members (which would include CAT Executing Brokers).”). 
8  See Exchange Act Release No. 88890 (May 15, 2020), 85 Fed. Reg. 31322 (May 22, 2020) (“Financial 
Accountability Milestones Release”); CAT NMS Plan at Section 11.6. 
9  Each FAM is considered complete as of the date identified in the Participants’ Quarterly Progress Reports, 
available at https://www.catnmsplan.com/implementation-plan.  See Q3 2020 Quarterly Progress Report (Oct. 30, 
2020) and Updated Q3 2020 Quarterly Progress Report (Jan. 29, 2021) (indicating that Initial Industry Member Core 
Equity and Option Reporting was completed on schedule on July 22, 2020); Q4 2020 Quarterly Progress Report 
(Jan. 29, 2021) (indicating that Full Implementation of Core Equity Reporting was completed on schedule by 
December 31, 2020); Q4 2021 Quarterly Progress Report (Jan. 17, 2022) (indicating that Full Availability and 
Regulatory Utilization of Transactional Database Functionality was completed on schedule by December 31, 2021). 
10  See Exchange Act Release No. 90535 (Nov. 30, 2020), 85 Fed. Reg. 78395 (Dec. 4, 2020) (“OATS 
Retirement Filing”) (approving FINRA’s proposed rule change to delete the OATS rules once members are 
effectively reporting to the CAT); Exchange Act Release No. 92239 (June 23, 2021), 86 Fed. Reg. 34293 (June 29, 
2021) (explaining that FINRA has determined that the CAT meets the accuracy and reliability standards approved 
by the Commission in the OATS Retirement Filing for purposes of eliminating the OATS rules and designating 
September 1, 2021 as the date on which FINRA would retire OATS). 
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FAM 4, requiring the completion of a novel and separate system for the submission of 
customer and account data known as CAIS, among other requirements, established a target 
deadline of December 30, 2022.  Although the CAT NMS Plan requirements related to the 
transactional database were implemented prior to FAM 4, certain technical aspects of the CAIS 
database were not completed until July 15, 2024.11  Unrelated to the CAIS delay, throughout 
Period 4 (January 1, 2022 through July 15, 2024), CAT LLC continued to operate the 
transactional database, incurring $364,219,549 in related technology costs and $26,624,090 in 
other CAT LLC operating costs—separate and apart from any CAIS-related costs.  During 
Period 4, CAT LLC incurred CAIS-related costs of $99,307,505, or approximately 20% of 
overall Period 4 costs of $490,151,144.   

Despite the limited nature of the delay, FAM 4 would prevent the recovery of any CAT 
costs incurred by CAT LLC during Period 4—including any costs related to the ongoing, 
successful operation of the transactional database that was completed on time.  Based on the 
current funding model, which allocates one-third of CAT costs to the Participants and two-thirds 
of CAT costs to Industry Members,12 absent the requested relief, FAM 4 would reduce the 
amount recoverable from Industry Members by $326,767,429. 

This would be an unfair and grossly disproportionate outcome for several reasons.   

First, the vast majority of Period 4 costs related to the operation of the transactional 
database, which was fully implemented and utilized by the Commission in both enforcement13 
and rulemaking14 during this entire period.  During the period when certain aspects of CAIS 
were delayed, the Commission nevertheless acknowledged that “CAT is now operational and 
serves as a critical market oversight tool.”15  Similarly, the Securities Industry and Financial 
Markets Association (“SIFMA”) has recognized that “[t]he transaction database became fully 
operational in December 2021, marking a major milestone in market surveillance 
infrastructure.”16  Accordingly, the Commission’s central premise underlying the FAM 
penalties—i.e., that missed deadlines “prevent regulators and market participants from reaping 

 
11  See Q2 & Q3 2024 Quarterly Progress Report (July 29, 2024), 
https://www.catnmsplan.com/sites/default/files/2024-07/CAT_Q2-and-Q3-2024-QPR.pdf (indicating that Full 
Implementation of CAT NMS Plan Requirements was completed as of July 15, 2024). 
12  See Exchange Act Release No. 105003 (Mar. 16, 2026), 91 Fed. Reg. 13410 (Mar. 19, 2026). 
13  See, e.g., Press Release, SEC Charges Financial Services Professional and Associate in $47 Million Front-
Running Scheme (Dec. 14, 2022) https://www.sec.gov/newsroom/press-releases/2022-228 (“The SEC staff analyzed 
trading using the Consolidated Audit Trail (CAT) database to uncover [Defendant A]’s allegedly fraudulent trading 
and to identify how he profited by repeatedly front-running large trades by [Defendant B]’s employer.”). 
14  See, e.g., Disclosure of Order Information, Exchange Act Release No. 96493 (Dec. 14, 2022), 88 Fed. Reg. 
3786 (Jan. 20, 2023); Regulation NMS: Minimum Pricing Increments, Access Fees, and Transparency of Better 
Priced Orders, Exchange Act Release No. 96494 (Dec. 14, 2022), 87 Fed. Reg. 80266 (Dec. 29, 2022); Order 
Competition Rule, Exchange Act Release No. 96495 (Dec. 14, 2022), 88 Fed. Reg. 128 (Jan. 3, 2023); Regulation 
Best Execution, Exchange Act Release No. 96496 (Dec. 14, 2022), 88 Fed. Reg. 5440 (Jan. 27, 2023).  
15  American Securities Association; Citadel Securities LLC v. Securities and Exchange Commission, Brief for 
Respondent Securities and Exchange Commission at 19 (11th Cir. Apr. 15, 2024). 
16  SIFMA, Consolidated Audit Trail (CAT), https://www.sifma.org/issues/regulatory-
compliance/consolidated-audit-trail (last visited July 30, 2026). 
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the regulatory benefits of the CAT, as well as potentially increase costs for Industry Members 
attempting to comply with the Participants’ projected timelines”17—does not apply to the 
transactional database, which was fully operational on time. 

Second, CAT LLC does not believe that the Commission can justify an all-or-nothing 
FAM 4 penalty lacking any consideration of materiality or proportionality.  The delayed 
technical aspects of CAIS did not affect the overall utility of the transactional database, which 
was fully operational throughout Period 4.  Based on the successful completion of the 
transactional database, the Commission approved the retirement of OATS, which was supported 
by Industry Members.18  FAM 4 should not be a strict liability standard where any technical 
nonconformance automatically triggers an overly punitive outcome, notwithstanding the 
Commission’s own conclusion that the CAT overall was operational.  Moreover, imposing a 
$326 million strict liability penalty would endorse the principle that technical violations justify 
significant Commission penalties untethered from materiality or proportionality, which is at odds 
with recent statements noting a renewed emphasis on actual harm in other contexts.19 

Third, shortly after FAM 4 was completed and only after the Participants had incurred 
tens of millions of dollars in costs in reliance on the Commission’s original mandate to build 
CAIS, the Commission fundamentally altered CAIS, eliminating the collection of customer 
information and, in practical effect, unwinding the system as it was conceived when the target 
FAM deadline was established.20  It is difficult to reconcile imposing a $326 million penalty with 
the Commission’s later decision to fundamentally reshape the system at issue. 

Given all this, treating FAM 4 as wholly unmet—and effectively imposing a $326 million 
strict liability penalty—based solely on the late completion of certain technical CAIS elements 
would ignore the reality that the transactional database was successfully completed and 
delivering its intended regulatory benefits by the deadline, rendering the resulting penalty grossly 
disproportionate and inconsistent with the purpose of the FAMs themselves.   

 
17  Financial Accountability Milestones Release at 31335.   
18  See, e.g., Letter from Ellen Greene, Managing Director, Equity & Options Market Structure, SIFMA, to 
Vanessa Countryman, Secretary, Commission (Sept. 24, 2020) (“The elimination of duplicative systems is one of 
the CAT’s most critical issues, and we support FINRA’s proposal to eliminate the reporting rules for the OATS.”); 
William J. Leahey, Head of Regulatory Compliance, Refinitiv, to Vanessa Countryman, Secretary, Commission 
(Sept. 22, 2020) (advocating for the “urgent decommissioning of OATS”). 
19  See, e.g., Chairman Paul S. Atkins, Prepared Remarks Before SEC Speaks (Mar. 19, 2026) (noting that the 
SEC is “undergoing a course correction by prioritizing cases that provide meaningful investor protection and 
strengthen market integrity rather than technical rule violations in situations where investors have not been 
harmed”). 
20  See Exchange Act Release No. 102386 (Feb. 10, 2025), 90 Fed. Reg. 9642 (Feb. 14, 2025) (“CAIS 
Exemption Order”); Exchange Act Release No. 104586 (Jan. 13, 2026), 91 Fed. Reg. 2164 (Jan. 16, 2026) (“CAIS 
Amendment Approval Order”). 
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From the inception of Rule 613, the Commission has recognized that CAT costs would 
be shared between Participants and Industry Members.21  The CAT NMS Plan provides that 
CAT costs “shall be fairly and reasonably shared among the Participants and Industry 
Members.”22  The FAMs were intended to ensure that the Participants acted diligently as they 
carried out the Commission’s mandate to build the CAT, but they were never intended to shift 
the burden or risk of CAT solely onto the Participants, as evidenced by the Commission’s 
emphasis on its “authority to grant exemptive relief from any requirement associated with a 
particular Financial Accountability Milestone,” and assurances that “this ability, in particular, 
should alleviate the Participants’ concerns regarding the potential impact of unforeseeable or 
reasonable delays.”23  This type of technical delay in certain aspects of CAIS, which was both 
unforeseeable and reasonable, is precisely the kind that should not alter the default assumption of 
CAT costs being fairly and reasonably shared between the Participants and Industry Members.  
To do so now belies both the intent of the FAMs and the SEC’s prior statements regarding cost 
allocation, and unfairly creates a strict liability standard for Participants that renders relief 
necessary and appropriate in the public interest.  Consistent with the rationale articulated in the 
adopting release and the cost allocation principles under the CAT NMS Plan, the Commission 
should exercise its broad exemptive authority to fairly and reasonably allocate FAM 4 costs 
between the Participants and Industry Members.24 

Therefore, CAT LLC respectfully requests that the Commission provide exemptive relief 
to permit the recovery of non-CAIS Period 4 costs.  If the relief is granted, based on the existing 
funding model, the Participants would be permitted to seek recovery of $260,562,426 in costs 
related to FAM 4 from Industry Members via a Historical CAT Assessment.  The requested 
relief would avoid the grossly disproportionate outcome of denying recovery of any Period 4 
costs related to aspects of the CAT that were completed on time.25   

I. Background 
 

A. Financial Accountability Milestones 

Section 11.6 of the CAT NMS Plan requires four FAMs to be met by certain dates in 
order for the Participants to collect the full amount of any fees established by the Operating 
Committee, or implemented by the Participants, to recover a portion of Post-Amendment 

 
21  See Rule 613(a)(1)(vii)(D) (requiring the CAT NMS Plan to address “[h]ow the plan sponsors propose to 
fund the creation, implementation, and maintenance of the consolidated audit trail, including the proposed allocation 
of such estimated costs among the plan sponsors, and between the plan sponsors and members of the plan 
sponsors.”). 
22  Section 11.1(c) of the CAT NMS Plan. 
23  Financial Accountability Milestones Release at 31335. 
24  CAT LLC previously submitted exemptive requests to the Commission on June 30, 2022, November 22, 
2022, and May 22, 2023.  See Letters from Michael Simon, CAT NMS Plan Operating Committee Chair, to Vanessa 
Countryman, Secretary, Commission, dated June 30, 2022, November 22, 2022, and May 22, 2023.  This request for 
exemptive relief revises the prior requests submitted to the Commission on June 30, 2022, November 22, 2022, and 
May 22, 2023. 
25  See Financial Accountability Milestones Release at 31328. 
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Expenses26 from Industry Members (“Post-Amendment Industry Member Fees”).  If the target 
deadline specified for a given FAM is met, Section 11.6 of the CAT NMS Plan would entitle the 
Participants to collect the full amount of any related Post-Amendment Industry Member Fees.  
However, if the date specified for a given FAM is not met, Section 11.6 of the CAT NMS Plan 
would reduce the amount of related Post-Amendment Industry Member Fees that the Participants 
may recover.27 

The first three FAMs relate to completion of the transactional database and do not include 
any requirements relating to the reporting of customer information.  As noted, the first three 
milestones, including full implementation of the transactional database, were completed by the 
deadlines set forth in the Plan.  FAM 4—Full Implementation of CAT NMS Plan 
Requirements—requires the completion of CAIS, among other things, and is defined as: 

the point at which the Participants have satisfied all of their obligations to build and 
implement the CAT, such that all CAT system functionality required by Rule 613 
and the CAT NMS Plan has been developed, successfully tested, and fully 
implemented at the initial Error Rates specified by Section 6.5(d)(i) or less, 
including functionality that efficiently permits the Participants and the Commission 
to access all CAT Data required to be stored in the Central Repository pursuant to 
Section 6.5(a), including Customer Account Information, Customer-ID, Customer 
Identifying Information, and Allocation Reports, and to analyze the full lifecycle 
of an order across the national market system, from order origination through order 
execution or order cancellation, including any related allocation information 
provided in an Allocation Report. This Financial Accountability Milestone shall be 
considered complete as of the date identified in a Quarterly Progress Report 
meeting the requirements of Section 6.6(c).28 

Section 11.6(a)(i)(D) of the CAT NMS Plan sets forth the target deadline for FAM 4 of 
December 30, 2022.  It states that: 

[t]he Participants will be entitled to collect the full amount of: . . . (D) Any Post-
Amendment Industry Member Fees established or implemented to recover the Post-
Amendment Expenses incurred from the date immediately following the 
achievement of Full Availability and Regulatory Utilization of Transactional 

 
26  “Post-Amendment Expenses” are defined as “all fees, costs, and expenses (including legal and consulting 
fees, costs, and expenses) incurred by or for the Company in connection with the development, implementation, and 
operation of the CAT from the effective date of this Section until such time as Full Implementation of CAT NMS 
Plan Requirements has been achieved.”  Section 11.6 of the CAT NMS Plan. 
27  The Commission has consistently noted that “[t]o the extent that the Participants are availing themselves of 
exemptive relief from a CAT NMS Plan requirement, such requirement shall not be included in the requirements for 
a Financial Accountability Milestone, provided that the conditions of the exemption are satisfied.”  See, e.g., 
Exchange Act Release No. 89051 (June 11, 2020), 85 Fed. Reg. 36631, 36633 (June 17, 2020). 
28  Section 1.1 of the CAT NMS Plan. 
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Database Functionality to the date of Full Implementation of CAT NMS Plan 
Requirements (“Period 4”), so long as such date is no later than December 30, 2022.   

Section 11.6(a)(iii) of the CAT NMS Plan sets forth the penalty for missing the target deadline of 
December 30, 2022.  It states that: 

The amount of Post-Amendment Industry Member Fees that the Participants are 
entitled to collect for Periods 2, 3, and 4 will be reduced according to the following 
schedule if the Participants miss the deadline set forth for that Period: 

(A)  By 25% if the Participants miss the deadline set forth in Section 
11.6(a)(i)(B)-(D) by less than 90 days; 

(B)  By 50% if the Participants miss the deadline set forth in Section 
11.6(a)(i)(B)-(D) by 90 days or more, but less than 180 days; 

(C)  By 75% if the Participants miss the deadline set forth in Section 
11.6(a)(i)(B)-(D) by 180 days or more, but less than 270 days; and 

(D)  By 100% if the Participants miss the deadline set forth in Section 
11.6(a)(i)(B)-(D) by 270 days or more. 

Under Section 1.1 of the CAT NMS Plan, a FAM is considered complete as of the date identified 
in the Participants’ Quarterly Progress Reports (“QPRs”).  Each of the first three FAMs were 
completed on time.  Due to the need to address certain technical defects associated with CAIS, 
however, Full Implementation of CAT NMS Plan Requirements was completed on July 15, 
2024.29  Under the schedule set forth in Section 11.6(a)(iii), the amount of Post-Amendment 
Industry Member Fees that the Participants could collect for Period 4 would be reduced by 100% 
due to this delay; however, as discussed below, various other factors should be taken into 
consideration. 

 B. Total CAT Costs Incurred During FAM 4 

During Period 4 (from January 1, 2022 through July 15, 2024), total CAT costs were 
$490,151,144.  These costs were funded by the Participants through voluntary, interest-free loans 
provided to CAT LLC.  Even if the Participants were permitted to recover some portion of FAM 
4 costs, it would not make the Participants fully whole because they forwent hundreds of 
millions of dollars in interest on these loans (based on a conservative interest rate).   

Total costs incurred during Period 4 fall into three categories: (1) expenses incurred 
during FAM 4 related to the transactional database; (2) expenses incurred during FAM 4 related 
to CAIS; and (3) other operating costs incurred during FAM 4, largely comprised of fees for 
legal, consulting, and accounting support.  Based on the current funding model, which allocates 
two-thirds of CAT costs to Industry Members and one-third of CAT costs to Participants, the 

 
29  See Q2 & Q3 2024 Quarterly Progress Report (July 29, 2024). 
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application of FAM 4 would prevent the Participants’ recovery of $326,767,429 from Industry 
Members.   

The following chart outlines the FAM 4 costs that would otherwise be recoverable by 
Participants from Industry Members under the current CAT funding model. 

 
FAM 4 Costs 2/3 Recovery 

Per CAT 
Funding Model 

FINRA CAT Technology Costs 
– Non-CAIS 

$364,219,549 $242,813,033 

FINRA CAT Technology Costs 
– CAIS  

$99,307,505 $66,205,003 

Other Operating Costs  $26,624,090 $17,749,393 
TOTAL FAM 4 COSTS $490,151,144 $326,767,429 

 
The $490 million total excludes remediation costs incurred by FINRA CAT relating to 

the delayed implementation of CAIS.  As a contractual matter, FINRA CAT is prohibited from 
passing through remediation costs associated with the CAIS implementation to CAT LLC.  
Absent exemptive relief, the Participants would bear the full burden of $490,151,144 of Period 4 
costs.   

C. Requested Relief to Permit the Recovery of Certain FAM 4 Costs 

The requested relief would permit recovery based on the amount of non-CAIS FAM 4 
costs, or $390,843,639 out of total CAT costs of $490,151,144.  Based on the current funding 
model, which allocates two-thirds of CAT costs to Industry Members and one-third of CAT costs 
to Participants, the requested relief would permit the recovery of $260,562,426.   

The following chart provides a breakdown of the FAM 4 amounts that would be 
anticipated in a subsequent Historical CAT Assessment, should the SEC grant this exemptive 
request. 
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FAM 4 Costs 2/3 Recovery 

Per CAT 
Funding Model 

Anticipated 2/3 
Recovery 
Per CAT 

Funding Model 
if Exemption 

Granted 
FINRA CAT Technology Costs 
– Non-CAIS 

$364,219,549 $242,813,033 $242,813,033 

FINRA CAT Technology Costs 
– CAIS  

$99,307,505 $66,205,003 --- 

Other Operating Costs  $26,624,090 $17,749,393 $17,749,393 
TOTAL FAM 4 COSTS $490,151,144 $326,767,429 $260,562,426 

 
II. Discussion 
 

A. The Transactional Database Was Successfully Completed on Time  

As described above, the transactional database was fully implemented by December 31, 
2021, and was fully operational during the entirety of Period 4.  During the period when certain 
aspects of CAIS were delayed, the Commission acknowledged that “CAT is now operational and 
serves as a critical market oversight tool,” and that “CAT has also contributed to the 
Commission’s enforcement and regulatory work.”30  For example, the Commission announced in 
December 2022 that it relied on CAT data to uncover a multi-year front-running scheme that 
generated at least $47 million in illegal trading profits.31  In addition, the SEC leaned heavily on 
CAT data in conducting the economic analyses for a package of market structure rule proposals 
in December 2022.32  As these examples demonstrate, any delay in fully implementing certain 

 
30  American Securities Association; Citadel Securities LLC v. Securities and Exchange Commission, Brief for 
Respondent Securities and Exchange Commission at 19 (11th Cir. Apr. 15, 2024). 
31  Press Release, SEC Charges Financial Services Professional and Associate in $47 Million Front-Running 
Scheme (Dec. 14, 2022) https://www.sec.gov/newsroom/press-releases/2022-228 (stating that SEC staff analyzed 
CAT data to uncover defendant’s allegedly fraudulent trading and to identify how he profited by repeatedly front-
running large trades by the other defendant’s employer). 
32  See Regulation Best Execution, Exchange Act Release No. 96496 (Dec. 14, 2022), 88 Fed. Reg. 5440, 
5499 n.422 (Jan. 27, 2023) (“[t]his analysis used CAT data to examine the execution quality of marketable orders in 
NMS Common stocks and ETFs that belonged to accounts with a CAT account type of ‘Individual Customer’ and 
that originated from a broker-dealer MPID that originated orders from 10,000 or more unique ‘Individual Customer’ 
accounts during January 2022.”); Order Competition Rule, Exchange Act Release No. 96495 (Dec. 14, 2022), 88 
Fed. Reg. 128, 150 n.194 (Jan. 3, 2023) (“[t]he proposed level is supported by an analysis of the distribution of order 
activity across accounts reported to the Consolidated Audit Trail as being held for the benefit of an ‘Individual 
Customer’ for the first six months of 2022.”); Minimum Pricing Increments, Access Fees, and Transparency of 
Better Priced Orders, Exchange Act Release No. 96494 (Dec. 14, 2022), 87 Fed. Reg. 80266, 80334 n.625 (Dec. 29, 
2022) (“[t]his estimate [of the number of broker-dealers with order entry systems] is obtained using consolidated 
audit trail data ‘CAT’ [sic] data from the month of June 2022.”); Disclosure of Order Information, Exchange Act 
Release No. 96493 (Dec. 14, 2022), 88 Fed. Reg. 3786, 3791 n.86 (Jan. 20, 2023) (“[a]nalysis of Consolidated Audit 
Trail (‘CAT’) data from the first five months of 2022 found that wholesalers provide different execution quality to 
different retail brokers, and in particular that broker-dealers with higher average selection risk systematically receive 
higher effective spreads and lower price improvement than broker-dealers with lower adverse selection risk.”). 
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aspects of CAIS did not prevent the Commission from concluding that “CAT is now operational 
and serves as a critical market oversight tool,” and the Commission continued to “reap[] the 
regulatory benefits of the CAT” throughout Period 4.33 

The Commission adopted the FAMs with the goal of seeking to ensure that the 
Participants acted diligently as they carried out the Commission’s mandate to build the CAT.  
The Commission sought to encourage the timely development of the CAT by reducing the 
Participants’ potential recovery of CAT costs in the event of delays.  The transactional database 
was successfully completed on time and in accordance with the FAM deadlines.  Accordingly, 
the central premise underlying the FAMs—i.e., that missed deadlines “prevent regulators and 
market participants from reaping the regulatory benefits of the CAT”34—was absent with regard 
to the transactional database.  Therefore, denying recovery of all Period 4 costs, the vast majority 
of which were attributed to the ongoing operation of the transactional database, would be an 
unfair and inequitable result.  

B. Imposing a FAM 4 Penalty of $326 Million for the Delayed Implementation of 
Certain Aspects of CAIS Would Be Excessive and Grossly Disproportionate 

When the Commission adopted the FAMs, it could not have reasonably envisioned 
imposing a $326 million penalty for CAIS-related defects while the transactional database 
remained fully operational and in active regulatory use.  The unforeseen magnitude of this 
penalty only reaffirms the difficulty of completing an entirely novel regulatory reporting and 
surveillance system and that neither the Commission nor the Participants anticipated such an 
excessive and disproportionate penalty would be possible when the FAMs were adopted.  
Moreover, it would be inequitable for the Commission to impose a $326 million penalty tied to 
the completion of a system that the Commission later determined—only after the costs had 
already been incurred—should no longer exist as originally conceived when the Commission 
established FAM 4.35   

C. Granting the Proposed Relief Would Be an Appropriate Use of the Commission’s 
Exemptive Authority 

When adopting the FAMs, the Commission provided assurances that its authority to grant 
exemptive relief regarding any aspect of the FAMs should alleviate any concerns regarding the 
potential impact of unforeseeable or reasonable delays.  The Commission’s decision to expressly 
highlight its general exemptive authority suggests that the availability of exemptive relief was a 
material consideration in adopting the FAMs.  The unforeseeable nature of an excessively large 
reduction in recoverable costs resulting from the delay in certain limited aspects of one part of 

 
33  Financial Accountability Milestones Release at 31335. 
34  Id. at 31335.   
35  See Exchange Act Release No. 102386 (Feb. 10, 2025), 90 Fed. Reg. 9642, 9644-45 (Feb. 14, 2025) 
(“CAIS Exemption Order”) (concluding that “the regulatory benefit of collecting the names, addresses and years of 
birth for natural persons reported with transformed SSNs no longer justifies the associated risks”); Exchange Act 
Release No. 104586 (Jan. 13, 2026), 91 Fed. Reg. 2164 (Jan. 16, 2026) (“CAIS Amendment Approval Order”). 
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the CAT system is exactly the type of circumstance that warrants the use of the Commission’s 
exemptive authority.  

When the SEC proposed the FAMs, both the Participants and Industry Members 
“recommended that the Commission adopt a more flexible approach that could account for the 
possibility of reasonable delays to CAT implementation” without giving rise to financial 
penalties.36  

The Financial Information Forum (“FIF”) explained that the “implementation milestones 
are all contingent on several challenging and aggressive deliverables, many of which will impact 
the development, testing, and roll-out of complex technology,” and that “factors outside of the 
Participants’ and/or Plan Processor’s control may require the regulators to revisit the 
reasonableness and viability of implementation milestones to preserve the ultimate delivery of a 
useable CAT in a reasonable timeframe.”37  Accordingly, FIF recommended that the 
Commission “allow, after the holistic assessment of all factors impacting the Participants’ ability 
to meet a particular milestone date, flexibility to extend milestone dates without holding 
Participants directly accountable (financially or otherwise).”38   

SIFMA recognized that “potential delays in CAT implementation . . . may arise for 
legitimate reasons,” and “‘recommended that the Commission take reasonable delays into 
account in imposing the proposed financial penalties,’ perhaps by ‘suspending the proposed 
financial penalties based on the cause, foreseeability and attempts to mitigate the impact of the 
delay.’”39  SIFMA further argued that “the CAT NMS Plan should expressly acknowledge that 
there may be reasons to modify the implementation deadlines due to a reasonable need for delay 
or to factors beyond anyone’s control,” and “also should include a formal mechanism to allow 
the SROs to request extensions for unpredictable complications that may arise.”40 

Another industry commenter “recommend[ed] that the SEC allow for some flexibility or 
reasonable delays in target deadlines, particularly in matters that may impact data quality.”41  
This commenter recognized that “despite best efforts, unforeseen circumstances may occur 
where it may be in the collective best interest to extend a target deadline,” and that “financial 

 
36  See Financial Accountability Milestones Release at 31335 (summarizing comments regarding the 
possibility of reasonable delays to CAT implementation).  
37  Financial Accountability Milestones Release at 31332.  See Letter from Christopher Bok, Director, 
Financial Information Forum, to Vanessa Countryman, Secretary, Commission, dated October 28, 2019 (“FIF 
Letter”), at 4, https://www.sec.gov/comments/s7-13-19/s71319-6355358-196251.pdf. 
38  FIF Letter at 4. 
39  Financial Accountability Milestones Release at 31335.  See Letter from Theodore R. Lazo, Managing 
Director & Associate General Counsel, and Ellen Greene, Managing Director, Financial Services Operations, 
Securities Industry and Financial Markets Association, to Vanessa Countryman, Secretary, Commission, dated 
October 28, 2019 (“SIFMA Letter”), at 2, https://www.sec.gov/comments/s7-13-19/s71319-6366765-195937.pdf. 
40  SIFMA Letter at 2. 
41  Financial Accountability Milestones Release at 31335, n.165.  See Letter from Thomas Tesauro, President, 
Fidelity Capital Markets, to Vanessa Countryman, Secretary, Commission, dated October 28, 2019 (“Fidelity 
Letter”), at 5, https://www.sec.gov/comments/s7-13-19/s71319-6357608-196387.pdf. 
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penalties will create a degree of friction in the development process that is not conducive to the 
overall success of the CAT.”42   

The Participants stated that “the Commission and all market participants would benefit 
from a more flexible approach in which the Commission would assess the appropriateness of the 
recovery of Post-Amendment Industry Member Fees in the context of particular facts and 
circumstances in the event of a delay in meeting such a Milestone.”43 

In response, the Commission noted “it is sensitive to the concerns expressed by 
commenters.”44  The Commission emphasized its “authority to grant exemptive relief from any 
requirement associated with a particular Financial Accountability Milestone,” and provided 
assurances that “this ability, in particular, should alleviate the Participants’ concerns regarding 
the potential impact of unforeseeable or reasonable delays.”45   

This is precisely the type of circumstance that warrants exemptive relief.  As discussed 
above, the transactional database was implemented and functional by the FAM 4 deadline.  
Nevertheless, due to the delayed implementation of certain aspects of CAIS, the application of 
FAM 4 would prevent recovery of all FAM 4 costs, even for those costs related to aspects of the 
CAT that were completed in a timely manner.  CAT LLC does not believe that the Commission 
can justify imposing an all-or-nothing penalty of $326 million because certain technical aspects 
of CAIS were not fully implemented by the target deadline. 

Consistent with the SEC’s statements in its order and its broad exemptive authority under 
Section 36 of the Exchange Act, the Participants submitted three exemptive requests seeking full 
recovery of FAM 4 costs.46  To date, however, the Commission has not acted on these requests.  
As noted, this request relates to the recovery of non-CAIS FAM 4 costs. 

D. The CAT NMS Plan’s Cost Allocation Principles Fully Contemplate Costs to be 
Shared between the Participants and Industry Members 

The Commission decided when it adopted Rule 613 and has consistently reaffirmed that 
both the Participants and Industry Members should share in the costs of the CAT.47  Here, all 
industry participants—the Commission, Participants, and Industry Members—benefitted from 
the regulatory oversight afforded by a fully operational CAT that was used in surveillance, 
enforcement, and rulemaking throughout Period 4.  Industry Members would be unjustly 
enriched by FAM 4 absent exemptive relief because the Participants would bear the full burden 

 
42  Fidelity Letter at 5. 
43  Financial Accountability Milestones Release at 31335 n.168.  See Letter from Michael Simon, CAT NMS 
Plan Operating Committee Chair, to Vanessa Countryman, Secretary, Commission, dated October 28, 2019 
(“Participant Letter”), at 10, https://www.sec.gov/comments/s7-13-19/s71319-6357609-196389.pdf. 
44  Financial Accountability Milestones Release at 31335.   
45  Id. 
46  See Letters from Michael Simon, CAT NMS Plan Operating Committee Chair, to Vanessa Countryman, 
Secretary, Commission, dated June 30, 2022, November 22, 2022, and May 22, 2023. 
47  See generally Exchange Act Release No. 67457 (July 18, 2012), 77 Fed. Reg. 45722, 45795 (Aug. 1, 
2012). 
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of $490 million in reasonably incurred FAM 4 costs.  In particular, the vast majority of FAM 4 
costs were cloud hosting fees and Plan Processor operating fees associated with the development 
and operation of the transactional database, which was fully operational throughout Period 4.  
Any such penalty would overlook the specific intent expressed in Rule 613 that the Participants 
and Industry Members are to share in the costs of CAT.  This circumstance—where certain 
technical defects with a single component of the larger CAT system would preclude recovery of 
$326 million in reasonably incurred costs, the vast majority of which were attributed to the 
ongoing operation of the transactional database—represents exactly the sort of scenario the 
Commission recognized in adopting the FAMs where it would be appropriate to exercise its 
exemptive authority. 

III. Request for Exemptive Relief Related to FAM 4 
 

For these reasons, CAT LLC requests that the Commission provide exemptive relief from 
the provisions in Section 11.6(a)(i)(D) and (iii) limiting the collection of the full amount of any 
Post-Amendment Industry Member Fees established or implemented to recover the Post-
Amendment Expenses incurred from the date immediately following the achievement of Full 
Availability and Regulatory Utilization of Transactional Database Functionality to the date of 
Full Implementation of CAT NMS Plan Requirements with respect to the $390,843,639 in non-
CAIS FAM 4 costs described above.  With such exemptive relief, based on the existing funding 
model, CAT LLC would anticipate seeking recovery of $260,562,426 in costs related to FAM 4 
from Industry Members via a Historical CAT Assessment (i.e., two-thirds of $390,843,639).   

IV. Request for Exemptive Relief regarding the Historical Recovery Period for 
Calculating a Historical CAT Assessment Related to FAM 4 Costs 
 

To recover historical CAT costs pursuant to the funding model under the CAT NMS 
Plan, the Operating Committee is required to reasonably establish the length of the Historical 
Recovery Period used in calculating each Historical Fee Rate based upon the amount of the 
Historical CAT Costs to be recovered by the Historical CAT Assessment, and to describe the 
reasons for its length.48  Section 11.3(b)(i)(D)(I) of the CAT NMS Plan states that the Historical 
Recovery Period used in calculating the Historical Fee Rate may not be less than 24 months or 
more than five years.  However, Section 11.3(f) of the CAT NMS Plan would prohibit the billing 
of Historical CAT Assessments after March 31, 2028, which is less than 24 months from the date 
of this request.  Accordingly, a shortened historical recovery period or relief from the March 
2028 deadline is necessary to effectuate the requested relief. 

To allow CAT LLC to establish a Historical CAT Assessment to recover the FAM 4 
costs contemplated by the requested relief prior to the March 31, 2028 deadline, CAT LLC 
requests an exemption from Section 11.3(b)(i)(D)(I) of the CAT NMS Plan to allow for a 
historical recovery period of one year.  This approach is consistent with the Commission’s 
recognition that “it is appropriate for Industry Members to be charged a Historical CAT 

 
48  Section 11.3(b)(i)(D)(I) and Section 11.3(b)(iii)(B)(II) of the CAT NMS Plan. 
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Assessment until all Historical CAT Costs for the Historical CAT Assessment are collected.”49  
Similarly, notwithstanding the March 31, 2028 deadline, Section 11.3(b)(i)(D) of the CAT NMS 
Plan provides that “each Historical CAT Assessment . . . will remain in effect until all Historical 
CAT Costs for the Historical CAT Assessment are collected.”  Accordingly, a shortened 
historical recovery period would avoid the need to reconcile competing provisions of the Plan, 
while allowing any assessment to be collected within the March 2028 timeframe contemplated 
by the Commission. 

Using a historical recovery period shorter than two years would continue to result in a 
reasonable fee rate.  For example, CAT LLC currently estimates, based on the recovery of 
$260,562,426 and based on recent executed equivalent share volumes, the estimated fee rate 
would be approximately $0.000022 for a one-year recovery period.50  This is comparable to the 
fee rates previously charged for Prospective CAT Fees and Historical CAT Assessments.51  
Accordingly, CAT LLC believes that the reduction of the historical recovery period to one year 
would result in a reasonable fee rate, and would allow CAT LLC to establish a Historical CAT 
Assessment to recover the FAM 4 amounts contemplated by the requested relief prior to the 
March 31, 2028 sunsetting requirement.   

* * * * * 

Thank you for your attention to this matter.  Please contact me if you have any questions or 
comments. 

Respectfully submitted, 
 
/s/ Robert Walley 
 
Robert Walley 
CAT NMS Plan Operating Committee Chair 

cc: The Hon. Paul Atkins, Chairman 
The Hon. Hester M. Peirce, Commissioner 
The Hon. Mark T. Uyeda, Commissioner 
Mr. Jamie Selway, Director, Division of Trading and Markets 
Mr. Jon Kroeper, Deputy Director, Division of Trading and Markets 
Mr. David Hsu, Assistant Director, Division of Trading and Markets 

 
49  Exchange Act Release No. 105003 (Mar. 16, 2026), 91 Fed. Reg. 13410, 13452 (Mar. 19, 2026). 
50  The actual fee rate ultimately will depend on the total amount to be recovered, updated volume projections, 
and the length of the historical recovery period that is ultimately permitted. 
51  Such fee rates have included fee rates for Prospective CAT Fees of $0.000035 (CAT Fee 2024-1), 
$0.000022 (CAT Fee 2025-1), $0.000009 (CAT Fee 2025-2), and $0.000001 (CAT Fee 2026-01), and for Historical 
CAT Assessments of $0.000013 (Historical CAT Assessment 1) and $0.000002 (Historical CAT Assessment 1A).  
See CAT Fee Alerts, https://www.catnmsplan.com/cat-fee-alerts. 
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Ms. Erika Berg, Special Counsel, Division of Trading and Markets 
CAT NMS Plan Participants 




