

HSPD-12 Implementation Status Report

Updated Date:	Number of Employees requiring PIV credentials*	Number of Employees requiring a NACI (or at least equivalent) that have not previously undergone a background check*	Number of Employees requiring a NACI (or at least equivalent) with background investigation in process*	Number of Employees with completed/ adjudicated NACI (or equivalent background investigation) *	Total Number of PIV credentials Issued to Employees *	Number of Contractors requiring PIV credentials	Number of Contractors requiring NACI (or at least equivalent) that have not previously undergone a background check	Number of Contractors requiring a NACI (or at least equivalent) with background investigation in process	Number of Contractors with completed/ adjudicated NACI (or equivalent background investigation)	Total Number of PIV credentials Issued to Contractors	Number of other individuals (e.g. guest researchers) requiring PIV credentials	Number of other individuals (e.g. guest researchers) requiring NACI (or at least equivalent) that have not previously undergone a background check	Number of other individuals requiring a NACI (or at least equivalent) with background investigation in process	Number of other individuals with completed/ adjudicated NACI (or equivalent background investigation)	Total Number of PIV credentials issued to individuals other than employees or contractors (e.g. guest researchers)
Mar. 2014	32	51	7	4245	4144	172	128	16	1772	1621	NA	NA	NA	NA	0

Implementation Plan Summary				
[Planned Date of Full Implementation] 12/31/2014		[Planned Total Number of NACIs to be verified/completed for current employees and contractors by Oct. 27, 2007*] NA		Next Major Milestone 12/31/2014: The architecture has been finalized and the solution is in testing. A pilot is scheduled for Spring/Summer 2014, followed by full implementation.

Complete issuance of PIV credentials to all current employees and contractors	Mar. 2013
Complete adjudication or verification of background investigations for all current employees and contractors	Mar. 2013
Complete integration of PIV credentials with logical access systems	Dec. 2014
Complete integration of PIV credentials with physical access systems	Aug. 2011
Issuing PIV credentials to all new employees and contractors as part of the boarding process	April 2011